
UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February  2006
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-4 0603609N/Conventional Munitions

                                COST ($ in Millions) FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Total PE Cost 32.258 36.385 22.385 23.214 23.561 26.207 26.773

0363/Insensitive Munitions Advanced Development 0.000 3.061 2.608 2.962 2.971 3.074 3.185

1821/Conventional Fuzed Warhead Package 8.273 8.863 9.858 10.242 10.600 12.973 13.282

2299/Non-Nuclear Expendable Ordnance 23.985 24.461 9.919 10.010 9.990 10.160 10.306

 

  R-1 SHOPPING LIST - Item No. 55

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
Conventional Fuzed Warhead Package (Project 1821): The Navy requires improved lethality of air and surface launched ordnance to defeat advanced threats. This is the only Navy
6.3B RDT&E program that addresses improvements in warhead and fuze technology to meet this requirement. This program is a significant vehicle for orderly planning, and timely and
effective transition of Navy 6.2 and 6.3A investments to Engineering and Manufacturing Development (E&MD) phase missile/weapon systems. This program addresses increased
lethality against current and emerging threats, and is responsive to all mission areas -- anti-air, strike, defense suppression, theater defense and ship defense -- and supports
development of complete ordnance sections. The current on-going projects address significant technology advancements for missile systems by developing mature physical concepts
to enhance anti-air kill probability, advanced ordnance with augmented overland cruise missile defense and theater ballistic missile defense capabilities, and advanced seeker
technology. The program supports the full spectrum of missile advanced development and technology improvements and in future years will continue to provide the vehicle to address
emergent requirements by transitioning mature development efforts into weapon systems with minimal technical and financial risk.

Non-Nuclear Expendable Ordnance (NNEO) (Project 2299): This item addresses improvements to Navy surface launched (2T) NNEO. It supports transition of the Multi-Function Fuze
(MMF) from E&MD to production.
Insensitive Munitions Advanced Development (IMAD) (Project 0363): Most Navy munitions react violently when exposed to unplanned stimuli such as fire, shock and bullet impact,
thus presenting a great hazard to ships, aircraft, and personnel. This IMAD program will provide, validate, and transition technology for explosives, propellants, and ordnance to enable
production of munitions insensitive to unplanned stimuli with no reduction to combat performance.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February  2006
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /BA-4 0603609N/Conventional Munitions

 

  R-1 SHOPPING LIST - Item No. 55

B. PROGRAM ACCOMPLISHMENTS AND PLANS:
The Guidance Integrated Fuze (GIF) program is the major constituent of the NNEO budget line.  Other NNEO programs include the Multi-Function Fuze (MFF) 
P3I and the Extended Range Propelling Charge.
1.  FY2005 PLANS:
GIF:  Complete two additional design-build-test cycles, resulting in each contractor providing 25 (Jan 05) and 100 (Aug 05) fuzes for government evaluation.  
Perform the full spectrum of laboratory, simulation and gun launch tests to determine the best design.  Award 1,250 fuze option to one contractor (Sep 05).
2.  FY2006 PLANS:
GIF:  1,250 GIFs delivered (Apr 06):  150 for acceptance testing and 100 for operational assessment.  The remaining 1,000 GIFs will be production representative 
hardware suitable for Field Training and Follow-on Test and Evaluation, as necessary.
3. FY2007 PLANS:
GIF:  Complete qualification tests of downselected GIF design.  Conduct Preliminary Design Review and Test Readiness Review in preparation for 
Developmental Test (DT-IIB).  Conduct initial user evaluation followed by TECHEVAL.
Advanced Shotgun Projectile (ASP):  Conduct initial design-build-test cycle for ASP.  Perform laboratory tests, modeling and limited ballistic tests on initial design.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February  2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603609N/Conventional Munitions 1821/Conventional Fuzed Warhead Package

                        COST ($ in Millions) FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Project Cost 8.273 8.863 9.858 10.242 10.600 12.973 13.282
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 55

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
                 
This program provides for orderly planning, timely maturation, and effective transition of Navy 6.2 and 6.3A investments in ordnance technology to missile/weapon
systems end item System Development and Demonstration (SD&D) phase development. It is the only Navy 6.3B RDT&E program that addresses improvements in
warhead and fuze technology. It focuses on increasing effectiveness against current and emerging threats and is responsive to all mission areas -- anti-air, strike,
defense suppression, theater defense, and ship defense. On-going projects make advanced fuze and warhead technology available to and reduce the time and risk for
specific system development programs by performing three important functions: (1) identify technology advances with the most potential to improve generic warhead and
fuze safety, reliability, and effectiveness; (2) mature the most promising technologies with a goal of achieving Technology Readiness Level 6, or preferably TRL 7, and (3)
transition mature technology to specific cruise missile, surface-to-air missile, and land attack weapons system development programs. The program supports the full
spectrum of missile advanced development and technology improvements and in future years will continue to provide the vehicle to address emergent requirements by
transitioning mature development efforts into weapon systems with minimal technical and financial risk.  
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UNCLASSIFIEDCLASSIFICATION:  

EXHIBIT R-2a, RDT&E Project Justification DATE:
February  2006

APPROPRIATION/BUDGET ACTIVITY PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 1821/Conventional Fuzed Warhead Package

 B. Accomplishments/Planned Program

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 1.100 2.230 2.292
RDT&E Articles Quantity

RDT&E Articles Quantity
FY 05 FY 06 FY 07

Accomplishments/Effort/Subtotal Cost 0.100 0.100 0.180

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 7.073 6.533 7.386
RDT&E Articles Quantity

   R-1 SHOPPING LIST - Item No. 55

Micro-Electro-Mechanical System Safe and Arm Device:   
FY 05:  Complete advanced development of MEMS-based distributed Safe and Arm Device.  Complete testing and perform data analysis of 
multi-point arm and fire device.  Document advance development effort, fabricate and assemble hardware and perform ordnance section all-
up system test.  Transition to SD&D and start integration contracting preparation.
FY06:  System Development and Demonstration (SD&D) contract award.  Build Safe and Arm Device. Integrate with warhead and test.
FY07:  Continue SD&D.

Future Standard Missile Systems  (FSMS) Studies: 
FY 05/06/07:  Continue system engineering studies to support mid and far term strategic planning for warhead and fuze development.

Advanced Fuze Technology Development:                                                                                                             
FY 05 - Conduct risk reduction and other preparations for transitioning advanced fuze technologies to System Development and                                                                                                          
Demonstration.
FY06 - Continue to conduct risk reduction and other preparations for transition advanced fuze technologies to System Development and 
Demonstration.
FY07 - Implement advanced fuze technologies to System Development and Demonstration. 
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UNCLASSIFIED

CLASSIFICATION:  

EXHIBIT R-2a, RDT&E Project Justification DATE:

February  2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-4 0603609N/Conventional Munitions 1821/Conventional Fuzed Warhead Package

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2005 FY 2006 FY 2007
FY06 President's Budget 8.578 8.998 12.673
FY07 President's Budget 8.273 8.863 9.858
Total Adjustments -0.305 -0.135 -2.815

Summary of Adjustments
Other General Provisions -0.211 -0.135
Below Threshold Reprogramming -0.094
Programmatic Changes -2.815
Subtotal -0.305 -0.135 -2.815

Schedule: Not Applicable

Technical: Not Applicable

 

  R-1 SHOPPING LIST - Item No. 55
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UNCLASSIFIED

CLASSIFICATION:  

EXHIBIT R-2a, RDT&E Project Justification DATE:

February  2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-4 0603609N/Conventional Munitions 1821/Conventional Fuzed Warhead Package

D. OTHER PROGRAM FUNDING SUMMARY:   Not Applicable 

E. ACQUISITION STRATEGY: Not Applicable

F. MAJOR PERFORMERS: 

 

  R-1 SHOPPING LIST - Item No. 55

Raytheon Company, Tucson, AZ;  SM-2 Block IIIB MK 45 MOD 14 TDD development
NSWC Dahlgren, Dahlgren, VA;  Advanced Warhead Technology Analysis;  
NAWC China Lake
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UNCLASSIFIED

CLASSIFICATION:  

DATE:

Exhibit R-3 Cost Analysis (page 1) February  2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-4 0603609N/Conventional Munitions1821/Conventional Fuzed Warhead Package
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07

Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Design and Analysis WR/WX NSWC Dahlgren 32.009 Continuing Continuing

WR/WX NAWC China Lake 65.438 1.100 11/04 0.750 11/05 1.250 11/06 Continuing Continuing

CPAF Raytheon 26.164 6.367 11/04 5.613 11/05 5.308 11/06 Continuing Continuing

PR JHU/APL 3.372 0.506 11/04 1.000 12/06 1.000 12/06 Continuing Continuing

RC ONR 0.067 0.000

MIPR MIT/LL 0.400 0.000

WR SPAWAR 0.520 0.000

WR/WX NSWC Port Hueneme 3.020 0.000

WR/WX NSWC Indian Head 0.800 Continuing Continuing

PD Office of Special Projects 10.394 Continuing Continuing

Hardware Fabrication WR NSWC Dahlgren 6.257 Continuing Continuing

WR NAWC China Lake 8.683 Continuing Continuing

CPAF Raytheon 8.516 Continuing Continuing

PD Office of Special Projects 41.549 Continuing Continuing

Raymond 0.600 11/05 1.000 11/06 Continuing Continuing

KDI 0.600 11/05 1.000 11/06 Continuing Continuing

  Subtotal Product Development 207.189 7.973 8.563 9.558 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 55

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February  2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-4 0603609N/Conventional Munitions1821/Conventional Fuzed Warhead Package
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07

Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WR NSWC Dahlgren 12.987 0.000

WR NAWC China Lake 15.582 0.000

WR WSMR 0.000

CPAF Raytheon 0.000

WR NSWC Port Hueneme 0.762 0.000

  Subtotal T&E 29.331 0.000 0.000 0.000

Program Management Support WR NSWC Dahlgren 2.074 0.000

WR NAWC China Lake 3.360 0.000

C/FPI Various 6.481 0.300 11/04 0.300 11/05 0.300 11/06 Continuing Continuing

RC NSWC Indian Head 0.160 0.000

Travel PD NAVSEA Travel 0.400 Continuing Continuing

  Subtotal Management 12.475 0.300 0.300 0.300

Total Cost 248.995 8.273 8.863 9.858 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 55

Remarks:

Remarks:

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA - 4 0603609N        Conventional Munitions 2299    Non-Nuclear Expendable Ordnance (NNEO)

                        COST ($ in Millions) FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Project Cost 23.985 24.461 9.919 10.010 9.990 10.160 10.306
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 55

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
                 
This budget item addresses improvements to Navy surface launched (2T) Non-Nuclear Expendable Ordnance (NNEO) outside existing operational capabilities. The commodities comprising 2T
NNEO are : Major and medium caliber gun ammunition, small arms ammunition, other ship gun ammunition, pyrotechnics, and demolition items. There are no other RDT&E budget items
supporting the 2T NNEO program. This project currently supports the Guidance Integrated Fuze (GIF) demonstration and incremental development program, Multi-Function Fuze (MFF) and
Advanced Shotgun Projectile. These items will be used with 5" caliber gun ammunition. GIF is a "smart fuze", conforming to DoD and NATO interface requirements, that can be retrofitted on all
105mm, 5" and 155mm projectiles. While retaining all necessary conventional fuzing functions, GIF will provide GPS accuracy to the entire inventory of conventional projectiles. Multi-Function
Fuze program is nearing completion, and provides performance, safety and logisitcs enhancements to the existing inventory of Navy Conventional Fuzes. The Advanced Shotgun Projectile effort
consists of determining a "Best Value" approach to providing a projectile with effectiveness beyond the existing 5 inch Force Protection Rounds (HE-ET and KE-ET) with application to all 5" Guided
Weapon System (GWS) mission requirements. An Analysis of Alternatives type study will be conducted to determine the feasibility of pursuing an Advanced Shotgun Projectile with mission kill
capability against the entire range of 5" GWS target threats. Initial concepts will focus upon utilizing a fragmenting steel case with a high density pre-fragmented payload to minimize parasitic mass
and provide guaranteed lethal fragments on target.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA - 4 0603609N        Conventional Munitions 2299  Non-Nuclear Expendable Ordnance (NNEO)

 B. Accomplishments/Planned Program

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.378 0.000 0.000
RDT&E Articles Quantity

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 23.283 24.461 9.919
RDT&E Articles Quantity 10 25 100

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.324 0.000 0.000
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 55

OPEVAL completion delayed from 4th quarter FY 04 to 1st quarter FY05 due to weather conditions at test range.  Residual tasks in preparation for Milestone C review completed in FY05.

This project currently supports the Guidance Integrated Fuze (GIF) demonstration and incremental development program.  GIF is a "smart fuze", conforming to DoD and NATO interface 
requirements, that can be retrofitted on all 105mm, 5" and 155mm projectiles.  While retaining all necessary conventional fuzing functions, GIF will provide GPS accuracy to the entire 
inventory of conventional projectiles.

The Advanced Shotgun Projectile will provide a 5" projectile that is effective against the entire range of 5" GWS targets.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA - 4 0603609N   Conventional Munitions 2299  Non-Nuclear Expendable Ordnance (NNEO)

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2005 FY 2006 FY 2007
FY06 President's Budget:  25.236 24.834 10.033
FY07 President's Budget: 23.985 24.461 9.919
Total Adjustments -1.251 -0.373 -0.114

Summary of Adjustments
Other General Provisions -0.051 -0.373
Other misc. changes: -0.114
Above Threshold Reprogramming -1.200
Subtotal -1.251 -0.373 -0.114

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 55

Not Applicable

Not Applicable
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-4 0603609N   Conventional Munitions 2299  Non-Nuclear Expendable Ordnance (NNEO)

D. OTHER PROGRAM FUNDING SUMMARY:    

To Total 
              Line Item No. & Name FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Complete Cost

BLIN 025000  5"/54 Ammunition 0.7 0 0 0 0 0 0 N/A 0.7

E. ACQUISITION STRATEGY: *

F. MAJOR PERFORMERS: **

* Not required for Budget Activities 1,2,3, and 6
** Required for DON and OSD submit only.

 

  R-1 SHOPPING LIST - Item No. 55

Award contracts for developing prototype GIF fuze.  Award contract to develop a producible design with builds of 25 and 100.  Evaluate 25 fuzes from contractor in laboratory and simulated gun 
launch conditions to assess guidance, navigation and control features, conventional fuzing functions and shock survivability.  Complete additional design-build-test cycle, resulting in contractor 
providing 100 fuzes for government evaluation.  Award  1,250 fuze option for full spectrum of laboratory, simulation and gun launch tests.  Navy GIF program is collaborating with Army CCF 
program under the direction of USD AT&L.

MFF:  Contractor - Alliant Tech Systems (ATK), Janesville, WI  -  Awarded July 99
              Gov't - Naval Surface Warfare Center, Dahlgren Division, Dahlgren, VA
5 inch Advanced Shotgun Projectile:  Gov't  - Naval Surface Warfare Center, Dahlgren Division, Dahlgren, MD
Guidance integrated Fuzing - Contractor - Mayflower Communications, Boston, Massachusetts
                                                            Gov't - Naval Surface Warfare Center, Dahlgren Division, Dahlgren, Virginia
                                                            Army Research, Development & Engineering Center (ARDEC), Picatinney Arsenal, Picatinney, NJ
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UNCLASSIFIED
CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA 4 0603609N   Conventional Munitions 2299  Non-Nuclear Expendable Ordnance (NNEO)
Cost Categories Contract Performing Total   FY 05  FY 06 FY 07

Method Activity & PY s 99/04 FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development WR NSWC Dahlgren - MFF 1.933 1.933

WR NSWC Dahlgren - ASP 0.324 Feb-05 0.445 Oct-05 Oct-06 Continuing Continuing

C/CPFF ALLIANT - MFF 1.054 1.054

SS/CPFF MOTOROLA - MFF 0.336 0.336

WR NSWC Indian Head - ERPC 0.600 0.439 Oct-04 Continuing Continuing

CPFF Mayflower Communications - GIF 8.197 4.573 12.770

CPFF CAES - GIF 2.600 2.800 Feb-05 5.400

CPFF Toyon - GIF 0.800 0.500 Mar-05 1.300

CPFF TBD - GIF 3.100 Sep-05 13.462 Oct-05 3.646 Oct-06 Continuing Continuing

Ancillary Hardware Development 0.000

Component Development 0.000

Ship Integration 0.000

Ship Suitability 0.000

Systems Engineering WR NSWC Dahlgren - ASP 0.100 Oct-05 0.100

Training Development 0.000

Licenses 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal Product Development 15.520 11.736 14.007 3.646 0.000 Continuing

Development Support WR NSWC Dahlgren - GIF 3.103 0.318 Oct-04 0.350 Oct-05 0.250 Oct-06 Continuing Continuing

Development Support WR DOE Sandia - GIF 0.700 Dec-04 3.400 Dec-05 Continuing Continuing

Software Development WR NSWC Dahlgren - GIF 0.275 0.200 Oct-04 0.100 Oct-05 Continuing Continuing

Training Development WR NSWC Dahlgren - GIF 0.125 Oct-04 Continuing Continuing

WR NSWC Dahlgren - ASP Continuing Continuing

Training Development MIPR ARDEC - GIF 0.350 Oct-04 Continuing Continuing

Integrated Logistics Support WR NSWC Dahlgren - GIF 0.175 Oct-04 0.175 Oct-05 Continuing Continuing

Integrated Logistics Support MIPR ARDEC - GIF 0.480 Oct-04 0.175 Oct-05 0.170 Oct-06 Continuing Continuing

Configuration Management WR NSWC Dahlgren - GIF 0.350 0.400 Oct-04 0.400 Oct-05 0.400 Oct-06 Continuing Continuing

Contract Support WR NSWC Dahlgren - GIF 0.150 0.350 Oct-04 0.250 Oct-05 0.150 Oct-06 Continuing Continuing

GFE 0.000

Award Fees 0.000

  Subtotal Support 3.878 3.098 4.850 0.970 0.000 Continuing

 

  R-1 SHOPPING LIST - Item No. 55

Remarks: 

Remarks:
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UNCLASSIFIED
CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA - 4 0603609N    Conventional Munitions 2299  Non-Nuclear Expendable Ordnance (NNEO)
Cost Categories Contract Performing Total   FY 05  FY 06 FY 07

Method Activity & PY s  99/04 FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WR NSWC Dahlgren - GIF 3.178 2.018 Oct-04 1.100 Oct-05 2.408 Oct-06 Continuing Continuing

WR NSWC Dahlgren - MFF 0.472 #REF!

WR NSWC Dahlgren - ASP 0.169 Oct-05 Continuing Continuing

WR NSWC China Lake - MFF 0.200 0.200

WR US Army Redstone - GIF 0.800 0.800 Nov-04 1.600

WR ARL - GIF 0.300 1.200 Oct-04 . Continuing Continuing

Operational Test & Evaluation WR COMOPTEVFOR - MFF 0.400 0.028 Oct-04 Continuing Continuing

WR COMOPTEVFOR - GIF 0.330 Oct-04 0.330

WR NSWC Dahlgren -MFF 0.128 0.050 Oct-04 Continuing Continuing

MIPR ARDEC - GIF 0.950 Oct-04 0.300 Oct-05 Continuing Continuing

Live Fire Test & Evaluation 0.000

Test Assets C/CPFF ALLIANT - MFF 0.361 0.361

WR NSWC Indian Head - GIF 0.400 Oct-04 Continuing Continuing

Tooling  0.000

GFE 0.000

Award Fees 0.000

  Subtotal T&E 5.839 5.776 1.569 2.408 0.000 Continuing

Contractor Engineering Support FP EDO - MFF 0.032 0.032

C/CPFF ALLIANT - MFF 0.113 0.113

FP Various 0.500 0.300 Oct-04 1.050 Nov-05 0.500 Nov-06 Continuing Continuing

Government Engineering Support WR NSWC Dahlgren - GIF 4.558 2.125 Oct-04 2.125 Oct-05 1.900 Oct-06 Continuing Continuing

Government Engineering Support WR NSWC Dahlgren - MFF 0.098 0.300 Oct-04 0.398

Government Engineering Support MIPR ARDEC/ARL - GIF 0.400 0.000 Oct-04 0.400 Oct-05 0.200 Oct-06 Continuing Continuing

Program Management Support WR NSWC Dahlgren - GIF 0.443 0.650 Oct-04 0.310 Oct-05 0.295 Oct-06 Continuing Continuing

Program Management Support MIPR ARDEC - GIF 0.200 0.000 Oct-04 0.150 Oct-05 Continuing Continuing

Travel WR NSWC Dahlgren - MFF 0.020 0.020

Labor (Research Personnel) 0.000

SBIR Assessment WR Dahlgren 0.000

  Subtotal Management 6.364 3.375 4.035 2.895 0.000 Continuing

Total Cost 31.601 0.000 23.985 24.461 9.919 0.000 Continuing

 

  R-1 SHOPPING LIST - Item No. 55

Remarks:

Remarks:

Remarks:  Financial data reflects new schedule agreed to by Navy, Army and USD AT&L.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0603609N      Conventional Munitions 2299     Non-Nuclear Expendable Ordnance (NNEO)

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Prototype Phase

GIF Technology
Demonstration

GIF System Development
& Demonstration (SDD)

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

LRIP  FY08

FRP Decision FY09

Deliveries
 

  R-1 SHOPPING LIST - Item No. 55
* Not required for Budget Activities 1, 2, 3, and 6

Note:  Working under the direction of USD AT&L, the GIF program is working in collaboration with the Army's Course Correcting Fuze (CCF) program.  The schedule was updated to reflect the plan agreed to

by both services and USD AT&L.  Acquisition milestones and production deliveries are part of CCF program.

2005 2006 2007 2008 2009 2010 2011

DT-IIA DT-IIB

TECHEVAL

LRIP
Start

MS B

PDR2 CDR2

TRRTRR

OT-IIC

PRR-1

MS C FRP Dec

IOC

LRIP (5,666)

Guided Demo Qualification Tests Initial User Eval

PDR1 CDR1

DT-IIC

TECHEVAL2

IOTE
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UNCLASSIFIED
CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-5 0603609N      Conventional Munitions 2299     Non-Nuclear Expendable Ordnance (NNEO)

Schedule Profile FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Prototype Phase 4Q05
Preliminary Design Review (PDR1) 2Q06
Test Readiness Review (TRR) 3Q06
Developmental Test (DT-IIA) 4Q06
Critical Design Review (CDR1) 2Q07
Milestone B 2Q07
Preliminary Design Review (PDR2) 3Q07
Test Readiness Review (TRR) 3Q07
Developmental Test (DT-IIB) 4Q07
Techeval 2Q08
Operational Test 3Q08
Critical Design Review (CDR2) 3Q08
LRIP Start 4Q08
Development Testing (DT-IIC) 1Q09
Milestone C 1Q09
Production Readiness Review (PRR-1) 2Q09
LRIP Delivery 3Q09
TechEval2 1Q10
Full Rate Production (FRP) Decision 2Q10
Intial Operational Test & Evaluation (Army) 1Q11
Intial Operating Capability 2Q11
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Note:  Working under the direction of USD AT&L, the GIF program is working in collaboration with the Army's Course Correcting Fuze (CCF) program. 
 The schedule was updated to reflect the plan agreed to by both services and USD AT&L.  
Acquisition milestones and production deliveries are part of CCF program.
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603609N/Conventional Munitions 0363/Insensitive Munitions Advanced Development

                        COST ($ in Millions) FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Project Cost 0.000 3.061 2.608 2.962 2.971 3.074 3.185
 
RDT&E Articles Qty
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A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
Most Navy munitions react violently when exposed to unplanned stimuli such as fire, shock and bullet impact, thus presenting a great hazard to ships, aircraft and personnel. This program will
provide, validate and transition technology to all new weapon developments and priority weapon systems and enable production of munitions insensitive to these stimuli with no reduction in combat
performance. The Insensitive Munitions (IM) Program is the Navy’s focused effort on propellants, propulsion units, explosives, warheads, fuses and pyrotechnics to reduce the severity of cook-off
and bullet/fragment impact reactions, minimizing the probability for sympathetic detonation, both in normal storage and in use, increasing ship survivability and satisfying performance and readiness
requirements. Each technology area is divided into subtasks addressing specific munition/munition class IM deficiencies. Energetic materials producibility is demonstrated to assure national
capability to produce and load munitions systems. The program is being closely coordinated with other Military Departments, NATO and allied countries to eliminate redundant efforts and
maximize efficiency.  A joint service IM requirement has been developed.  Insensitive munitions are identified as a DoD critical technology requirement and considered as part of a weapon design.
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603609N/Conventional Munitions 0363/Insensitive Munitions Advanced Development

 B. Accomplishments/Planned Program

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.000 1.107 1.000
RDT&E Articles Quantity

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.000 0.600 0.424
RDT&E Articles Quantity

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.000 0.346 0.600
RDT&E Articles Quantity
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Validate and assess weapon systems POA&M's for IM compliance.  Compile and analyze weapon system, energetic material and generic technology IM test data.

Demonstrate high explosives that show improved IM characteristics while maintaining or improving operational performance.   Evaluate pressed and cast metal accelerating explosives.  
Complete qualification of high performance booster explosive for multiple weapons systems.  Begin qualification of best candidate metal accelerating explosive.
Accomplishments:  Demonstrated high explosives that show improved IM characteristics while maintaining or improving operational performance.  Evaluation of pressed metal accelerating 
explosives.  

Evaluate and Demonstrate IM gun propulsion systems which provide improved or comparable performance to in-service systems and have improved IM characteristics.
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603609N/Conventional Munitions 0363/Insensitive Munitions Advanced Development

B. Accomplishments/Planned Program (Cont.)

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.000 0.508 0.434
RDT&E Articles Quantity

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.000 0.500 0.150
RDT&E Articles Quantity
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Evaluate and demonstrate IM propellants and propulsion systems which provide improved or comparable performance to in-service systems and better IM characteristics.  Combine candidate IM 
propellants and case concepts to demonstrate compliance with IM and performance requirements.  Demonstrate an insensitive multi-mission, high performance rocket motor.  Evaluate options for 
minimum smoke propellants for shoulder launched applications.

Accomplishments:  Evaluated and demonstrated IM propellants and propulsion systems which provide improved or comparable performance to in-service systems and better IM characteristics.  
Combined candidate IM propellants and case concepts to demonstrate compliance with IM and performance requirements.  

Evaluate ordnance and container concepts.  Model applications that reduce and enhance IM warhead design.
Assess the operation utility of current and projected IM improvements to determine current state of IM and prioritize future funding for IM technology.
Accomplishments:  Assessed operational utility of IM improvements and demonstrated feasibility of IM optimization of weapons storage.
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-4 0603609N/Conventional Munitions 0363/Insensitive Munitions Advanced Development

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2005 FY 2006 FY 2007
FY06 President's Budget:   0.000 3.108 3.633
FY07 President's Budget:  0.000 3.061 2.608
Total Adjustments 0.000 -0.047 -1.025

Summary of Adjustments:
General Provisions -0.047
Programmatic changes: -1.000
Other misc. changes: -0.025
Subtotal: -0.047 -1.025

Schedule:

Technical:
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NOT APPLICABLE

NOT APPLICABLE
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-4 0603609N/Conventional Munitions 0363/Insensitive Munitions Advanced Development

D. OTHER PROGRAM FUNDING SUMMARY:  NOT APPLICABLE 

E. ACQUISITION STRATEGY:

F. MAJOR PERFORMERS:
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NOT APPLICABLE

NAWC WPN DIV/China Lake - Propulsion Development and Evaluation                  
NOSSA/Indian Head - Program Management             
NSWC Dahlgren - Ordnance and container concept development 
NSWC, Indian Head - High Explosive Development and Evaluation
                                    -Gun Propulsion Development and Evaluation                           
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DATE:

Exhibit R-3 Cost Analysis (page 1) February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-4 0603609N/Conventional Munitions 0363/Insensitive Munitions Advanced Development
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07

Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Propulsion Dev. And Eval. WX NAWC WPN DIV/China Lake 86.517 0.000 0.508 11/05 0.434 11/06 0.000 87.459 NA

NAWC WPN DIV/China Lake 10.250 10.250

Explosives Dev. And Eval. WX NSWC/Indian Head Div. 69.925 0.000 0.600 11/05 0.424 11/06 0.000 70.949 NA

Ordnance Dev. And Eval. WX NSWC/Dahlgren Div. 19.421 0.000 0.500 11/05 0.150 11/06 0.000 20.071 NA

Pyrotechnic Dev. And Eval. WX NSWC/Crane Div. 6.570 0.000 0.000 11/05 0.000 11/06 0.000 6.570 NA

Gun Propulsion and Eval. WX NSWC/Indian Head Div. 0.000 0.000 0.346 11/05 0.600 11/06 0.000 0.946

 0.000

 0.000

 0.000

 0.000

 0.000

  Subtotal Product Development 192.683 0.000 1.954 1.608 0.000 196.245 NA

Development Support 0.000

Software Development 0.000

Training Development 0.000

Integrated Logistics Support 0.000

Configuration Management 0.000

Technical Data 0.000

GFE 0.000

Award Fees 0.000

  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000
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Remarks:   

Remarks:
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Exhibit R-3 Cost Analysis (page 2) February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-4 0603609N/Conventional Munitions 0363/Insensitive Munitions Advanced Development
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07

Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Cost of Contract

Developmental Test & Evaluation 0.000

Operational Test & Evaluation 0.000

Live Fire Test & Evaluation 0.000

Test Assets 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Contractor Engineering Support 0.000

Program Management Support WX NSWC/INDIAN HEAD 29.926 29.926

Program Management Support WX NOSSA 2.598 0.000 1.107 11/05 1.000 11/06 0.000 4.705 NA

Travel WX NOSSA    0.382

Labor (Research Personnel) 0.000

SBIR Assessment 0.000

  Subtotal Management 32.524 0.000 1.107 1.000 0.000 34.631 NA

Total Cost 225.207 0.000 3.061 2.608 0.000 0.000 230.876 NA
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Remarks:
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